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To: Isiah Leggett, County Executive  

       Nancy Navarro, Council President  

 

From:  David Dise, Director  

 

Subject: Progress Update – Remediation of Defects at Silver Spring Transit Center 

 

Following is an update on the work of the Cooperative Remediation Working Group (CRWG) for 

remediation of defects at the Silver Spring Transit Center (SSTC).  Progress of the remediation 

effort is presented by key area. 

 

Pour Strip Repairs 

 Final permitting design documents were submitted to DPS on June 20, 2013. Review is in 

progress and permits are expected soon. Work will start once permits are received. 

 Foulger Pratt and its subcontractor, Structural, presented revised construction documents for 

review and comment. Structural is developing the concrete mix design to be used in the 

under-slab beams. 

 A mock-up of the “means and methods” for the installation of the new augmenting beams 

will be performed. This will ensure seamless execution of the work once it begins and allow 

verification of transport and placement times for the concrete to be used in the work. 

 As stated in the June 18, 2013 Council briefing, WMATA has expressed its preference for 

complete removal and replacement of concrete in the pour strips. This differs with its earlier 

concern about the damage complete removal may cause to imbedded conduits and the 

surrounding area. Sharing this concern, KCE and the rest of the CRWG supports and 

approves the remediation design submitted for permit. Under its MOU with the County 

WMATA must review and comment on the recommended design. WMATA response thus 

far has been to reiterate its preference for complete removal and replacement of the concrete. 

 

Surface Overlay on Decks  

 Final review is underway for the two overlay options; Latex Modified Concrete, and 

Polymer Bonded Overlay. 

 Ground Penetrating Radar (GPR) testing is ongoing on both elevated decks to confirm 

localized areas of low concrete cover.  The completion of GPR work and report is due by 

July 11, 2013. 

 The GPR results are fundamental to the selection of the overlay method and the extent of 

localized remediation.  
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Column Repairs 

 KCE will prepare a summary of the findings presented by the fire protection specialist 

indicating that the columns meet the design and permit basis for Class 1A for fire protection 

for the SSTC. 

 Responding to a WMATA request, the fire protection specialist is performing additional 

examination of Fire Code compliance for the entire structure. 

 

Beam and Girder Repairs 

 Evaluation of the load-bearing capacity continues.  This will identify any beam or girder that 

may need repair.  Completion of this analysis is expected by the next CRWG meeting on 

July 11, 2013. 

 KCE is evaluating the need for and expected scope of the “slot stress test” requested by 

WMATA.  KCE will review and base its findings on analysis of tests performed during 

construction and as part of its comprehensive investigations.    

 
cc: Roger Berliner, Chair, T&E Committee  

 Tim Firestine, Chief Administrative Officer 

 


